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START WEEKLY REPORT to EPA OSC

) MEC REMOVAL ACTION
Date:  |10/09-10/12/2007 |
GES. Contract No: EP-§3-07-02 , TO: 02-03-002
LOCATION: Elkton Farm Firehole Site
’ Ordnance items Destroyed:
Qry ' ITEM QTY - ITEM QrY | ITEM
0 NIA 0 : NIA 0 . NIA
) Total Explosives consumed during Demo Operatlons: |
Boosters | . 0 Non El Caps 0 Det Cord
Eiéc Caps 0 Perforators 0 Time Fuze
" The Following Grid Operations were Conducted: -
, - I Ibs hot | Need EMM |
Team # Grid # & date % Comp MEC Digs | MDIbs |{lbs Scrap| rock Yes/No
1 .| F5BoON10M 10% Pending | 250 | . 15 1 0 | ‘No_
2 |I2Bphase2on10/8| 100% |  205iems [ 218 | 2 3 1
2 - K1B on 10/9 HeaW equipment, 390 cu ft soil movetj 0 0 0
1 E5B0on10/0 |  20% Pending .- | 315 40 10 0
2 C3C on 10/10 . 95% ___Pending. 167 1 1 0 Yes
2 MBn 1010 *|  Heavy equipment, 738 cu ft soil moved 5 5 0
1 F5Bon10M1 | 30% |  “Pending. | 150 0 0 0 No
2 - C3C on 1011 100% 242items . .| - 43 1 1 0 Yes
2 - MBon10/11 | Heavy equipment, 3795 cu ft soil moved 0, 0 'k ‘
1 F5Bon.10/12 |  35% Pending | 395 -|. 30 3 1 No
2 D4D on 10/12 5% Pending - | 311 2 4 1 No
2 . 1Bon10M2 |* Heavy equipment, 1,288 cu ft soil moved 12 0 0
Totals: 2 1849 148 | 28 3

The Followings Grids have recelved a Quallty Assurance check this week:
FSA, K1B phase 2 area, C3C -

Comments: i ' | [

1om meeting notes: Guardlan ops update 75 buckets through. the hydro-aeraﬁon stalon, no grass problems Total of
555 buckets through to date. Good communications with Advent and ATK. Next week a 1" screen will be used at the
.|hydro-aeration station to assess the possibility of using only that screen instead of two screens. More concrete pads
|will be poured in-the néar future. No safety or security issues. Dust control measures have been used. Asbestos
monltorlng results from-10/3 are about three magnitudes lower than action level. Dust control levels are low. EPA OSC
Charlie Fitzsimmons recommends asbestos sampling at excavation and hydro-aeration station and remove upwind.
No work on Monday for 10/8, Columbus Day holiday. Ceased ops at 1530 on Tuesday 10/9 due to heavy rain.
Wednesday 10/10 site visitors from EPA and state observed operations. Ceased ops at 1200 on Thurs 10/11 due to
heavy rain.






